COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/17/2004

ESTIMATE SUMMARY 15:17:01
CONTID: C12710 ESTIMATE NO: 0025 FINL SPEC YR:1998
PCN: 12710-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 328.0 DAYS TIME ALLOW: 350 WORK DAYS
ESCALANTE - WEST PERCENT TIME: 93.71 ORIG TIME ALLOW: 350 WORK DAYS
PROJECT NO: NH 0501-040
ESCALANTE - WEST
NAME OF ROAD: US 50 - PHASE 4
PROJECT COUNTIES: DELTA
CONTRACTOR:
NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 09/17/2004 DATE TIME STARTED 11/30/2001
P.0. BOX 1660 DATE LET 10/04/2001 DATE WORK BEGAN 11/30/2001
DATE AWARDED 10/18/2001 DATE TIME STOPPED 10/15/2003
DATE CONTRACT EXECUTED 11/05/2001 DATE ACCEPTED 10/15/2003
CORTEZ CcoO 81321 970/565-8000 DATE NOTICE TO PROCEED 11/30/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,474,159.87 PARTICIPATING $ 81,000.00 $ 0.00
AWARD PROJECT AMT: $ 11,197,992.70 NON-PARTICIPATING 11,393,159.90 14,442.01
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 11,474,159.90 14,442.01
FUNDS AVAILABLE: $ -0.03 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 11,474,159.90 14,442.01
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 37,897.58
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 11,474,159.90 52,339.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 11,474,159.90 52,339.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 52,339.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C12710 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 12710-BID ESTIMATE RUN 09/17/2004
PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0010 202-00035 REMOVAL OF PIPE 328.500 328.500
M 0.000 0.00
65.00000 328.500 21,352.50
0015 202-00220 REMOVAL OF ASPHALT MAT 93,433.700 93,433.700
M2 0.000 0.00
0.80000 93,433.700 74,746.96
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 23,908.800 23,908.800
M2 0.000 0.00
0.90000 23,908.800 21,517.92
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 247.030 247.030
M2 0.000 0.00
17.00000 247.030 4,199.51
0030 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.250 1.250
LS 0.000 0.00
1,100.00000 1.250 1,375.00
0035 202-00810 REMOVAL OF GROUND SIGN 55.000 55.000
EACH 0.000 0.00
33.00000 55.000 1,815.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,187.000 2,187.000
M 0.000 0.00
6.00000 2,187.000 13,122.00
0045 202-01300 *REMOVAL OF END ANCHORAGE 22.000 22.000
EACH 0.000 0.00
160.00000 22.000 3,520.00
0050 202-04001 PLUG CULVERT 3.000 3.000
EACH 0.000 0.00
200.00000 3.000 600.00
0055 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 678,176.000 678,176.000
M3 0.000 0.00
3.50000 678,176.000 2,373,616.00
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PCN: 12710-BID ESTIMATE RUN 09/17/2004
PROJECT : NH 0501-040 ESTIMATE NO: 0025 15:17:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 203-00100 MUCK EXCAVATION 6,107.210 6,107.210
M3 0.000 0.00
6.00000 6,107.210 36,643.26
0065 203-01500 BLADING 63.500 63.500
HOUR 0.000 0.00
90.00000 63.500 5,715.00
0070 203-01550 DOZING 48.500 48.500
HOUR 0.000 0.00
60.00000 48.500 2,910.00
0075 206-00000 STRUCTURE EXCAVATION 2,568.600 2,568.600
M3 0.000 0.00
8.00000 2,568.600 20,548.80
0080 206-00100 STRUCTURE BACKFILL (CLASS 1) 741.000 741.000
M3 0.000 0.00
30.00000 741.000 22,230.00
0085 208-00005 EROSION LOG 30.800 30.800
M 0.000 0.00
23.00000 30.800 708.40
0090 208-00006  EROSION LOG (SPECIAL) 3,115.950 3,115.950
M 0.000 0.00
18.00000 3,115.950 56,087.10
0090 MATERIAL ALLOWANCE STOCKPILE FOR SPECIAL EROSION LOG 0.000
M 0.000 0.00
9.75400 0.000 0.00
0095 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
L s 0.000 0.00
5,000.00000 1.000 5,000.00
0100 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
L 0.000 0.00
0.20000 0.000 0.00
0105 210-00001 RESET STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
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PCN: 12710-BID ESTIMATE RUN 09/17/2004
PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0110 210-00060 RESET MARKER 1.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
0115 210-00070 RESET BARRICADE 0.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0120 210-00810 *RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0125 210-00815 *RESET SIGN PANEL 0.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0130 212-00006 *SEEDING (NATIVE) 45.250 45.250
HA 0.000 0.00
1,200.00000 45.250 54,300.00
0135 213-00004 *MULCHING (WEED FREE STRAW) 44.080 44.080
HA 0.000 0.00
650.00000 44.080 28,652.00
0140 213-00061 *MULCH TACKIFIER 7,106.800 7,106.800
KG 0.000 0.00
4.50000 7,106.800 31,980.60
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
M2 0.000 0.00
2.60000 0.000 0.00
0150 304-01005 *AGGREGATE BASE COURSE (CLASS 1) 89,040.100 88,982.500
M3 57.600 1,094.40
19.00000 89,040.100 1,691,761.90
0150 MATERIAL ALLOWANCE STOCKPILE FOR ABC CLASS 1 0.000
M3 0.000 0.00
8.20000 0.000 0.00
0150 MATERIAL ALLOWANCE STOCKPILE FOR ABC CLASS 1 0.000
M3 0.000 0.00
8.20000 0.000 0.00
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PCN: 12710-BID ESTIMATE RUN
PROJECT: NH 0501-040 ESTIMATE NO: 0025

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0150 MATERIAL ALLOWANCE REVISED STOCKPILE FOR ABC CLASS 1 0.000
M3 0.000 0.00
10.61000 0.000 0.00
0155 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 48,486.130 48,486.130
T 0.000 0.00
11.50000 48,486.130 557,590.50
0160 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 204.990 204.990
T 0.000 0.00
150.00000 204.990 30,748.50
0165 403-09110 *STONE MASTIC ASPHALT 26,902.000 26,902.000
T 0.000 0.00
25.00000 26,902.000 672,550.00
0165 MATERIAL ALLOWANCE SMA AGGREGATE STOCKPILE #1 0.000
TON 0.000 0.00
7.65000 0.000 0.00
0170 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 54,818.410 54,818.410
T 0.000 0.00
19.00000 54,818.410 1,041,549.79
0170 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 0.000
T 0.000 0.00
7.60000 0.000 0.00
0175 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,047.888 2,047.648
T 0.240 66.00
275.00000 2,047.888 563,169.20
0180 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3,294.890 3,298.230
T -3.340 -551.10
165.00000 3,294.890 543,656.85
0185 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 21,869.000 21,869.000
L 0.000 0.00
0.30000 21,869.000 6,560.70
0190 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 174,917.400 174,917.400
L 0.000 0.00
0.30000 174,917.400 52,475.22
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PCN: 12710-BID ESTIMATE RUN 09/17/2004
PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0195 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,011.300 1,011.300
M2 0.000 0.00
3.50000 1,011.300 3,539.55
0200 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,817.500 1,817.500
M2 0.000 0.00
1.30000 1,817.500 2,362.75
0205 506-00209  RIPRAP (225 MM) 284.700 284.700
M3 0.000 0.00
60.00000 284.700 17,082.00
0210 506-00218  RIPRAP (450 MM) 86.000 86.000
M3 0.000 0.00
60.00000 86.000 5,160.00
0215 601-03030 CONCRETE CLASS D (BOX CULVERT) 271.000 271.000
M3 0.000 0.00
420.00000 271.000 113,820.00
0220 602-00000 *REINFORCING STEEL 27,110.000 27,110.000
KG 0.000 0.00
1.10000 27,110.000 29,821.00
0225 603-01180 450 MM REINFORCED CONCRETE PIPE 226.000 226.000
M 0.000 0.00
130.00000 226.000 29,380.00
0225 MATERIAL ALLOWANCE STOCKPILE FOR 450 MM RCP 0.000
M 0.000 0.00
41.00400 0.000 0.00
0230 603-01240 600 MM REINFORCED CONCRETE PIPE 580.860 580.860
M 0.000 0.00
170.00000 580.860 98,746.20
0230 MATERIAL ALLOWANCE STOCKPILE FOR 600MM RCP 0.000
M 0.000 0.00
55.77300 0.000 0.00
0230 MATERIAL ALLOWANCE STOCKPILE FOR 600MM RCP 0.000
M 0.000 0.00

55.77300 0.000 0.00
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PCN: 12710-BID ESTIMATE RUN 09/17/2004
PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0235 603-01300 750 MM REINFORCED CONCRETE PIPE 56.200 56.200
M 0.000 0.00
230.00000 56.200 12,926.00
0235 MATERIAL ALLOWANCE STOCKPILE FOR 750 MM RCP 0.000
M 0.000 0.00
78.72000 0.000 0.00
0240 603-01360 900 MM REINFORCED CONCRETE PIPE 236.700 236.700
M 0.000 0.00
270.00000 236.700 63,909.00
0240 MATERIAL ALLOWANCE STOCKPILE FOR 900MM RCP 0.000
M 0.000 0.00
106.63700 0.000 0.00
0240 MATERIAL ALLOWANCE STOCKPILE FOR 900MM RCP 0.000
M 0.000 0.00
106.63700 0.000 0.00
0245 603-01420 1050 MM REINFORCED CONCRETE PIPE 36.800 36.800
M 0.000 0.00
360.00000 36.800 13,248.00
0250 603-01480 1200 MM REINFORCED CONCRETE PIPE 16.000 16.000
M 0.000 0.00
420.00000 16.000 6,720.00
0255 603-01600 1500 MM REINFORCED CONCRETE PIPE 22.700 22.700
M 0.000 0.00
600.00000 22.700 13,620.00
0255 MATERIAL ALLOWANCE STOCKPILE FOR 1500 MM RCP 0.000
M 0.000 0.00
246.06200 0.000 0.00
0260 603-05018 450 MM REINFORCED CONCRETE END SECTION 17.000 17.000
EACH 0.000 0.00
550.00000 17.000 9,350.00
0265 603-05024 600 MM REINFORCED CONCRETE END SECTION 28.000 28.000
EACH 0.000 0.00

700.00000 28.000 19,600.00
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PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0270 603-05030 750 MM REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0275 603-05036 900 MM REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,400.00000 3.000 4,200.00
0280 603-05042 1050 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0285 603-05048 1200 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0290 603-05060 1500 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0295 603-33018 450 MM PIPE SAFETY END TREATMENT 6.000 6.000
EACH 0.000 0.00
550.00000 6.000 3,300.00
0300 603-33036 900 MM PIPE SAFETY END TREATMENT 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0305 603-33042 1050 MM PIPE SAFETY END TREATMENT 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0310 603-33048 1200 MM PIPE SAFETY END TREATMENT 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0315 603-33060 1500 MM PIPE SAFETY END TREATMENT 1.000 1.000
EACH 0.000 0.00
4,400.00000 1.000 4,400.00
0320 604-00305  INLET TYPE C (2 M) 8.000 8.000
EACH 0.000 0.00

1,900.00000 8.000 15,200.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0325 604-00310 INLET TYPE C (4 M) 2.000 2.000
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
0330 604-25005 VANE GRATE INLET (2 M) 5.000 5.000
EACH 0.000 0.00
1,600.00000 5.000 8,000.00
0335 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 2,057.600 2,057.600
M 0.000 0.00
36.00000 2,057.600 74,073.60
0335 MATERIAL ALLOWANCE STOCKPILE FOR GUARDRAIL TYPE 3 0.000
M 0.000 0.00
18.00000 0.000 0.00
0340 606-00715 *GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 1,387.500 1,387.500
M 0.000 0.00
145.00000 1,387.500 201,187.50
0345 606-01340 *END ANCHORAGE TYPE 3D 8.000 8.000
EACH 0.000 0.00
470.00000 8.000 3,760.00
0350 606-01370 *END ANCHORAGE TYPE 3G 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0355 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000 7.000
EACH 0.000 0.00
1,450.00000 7.000 10,150.00
0360 612-00001 *DELINEATOR (TYPE I) 325.000 325.000
EACH 0.000 0.00
12.00000 325.000 3,900.00
0365 612-00002 *DELINEATOR (TYPE II) 87.000 87.000
EACH 0.000 0.00
13.00000 87.000 1,131.00
0370 612-00003 *DELINEATOR (TYPE III) 58.000 58.000
EACH 0.000 0.00
14.00000 58.000 812.00
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0375 614-00011 *SIGN PANEL (CLASS I) 28.740 28.740
M2 0.000 0.00
135.00000 28.740 3,879.90
0380 614-00012 *SIGN PANEL (CLASS II) 30.060 30.060
M2 0.000 0.00
220.00000 30.060 6,613.20
0385 614-00200 *STEEL SIGN POST (U-2) 32.400 32.400
M 0.000 0.00
7.00000 32.400 226.80
0390 614-01502 *STEEL SIGN POST (50 MM ROUND) 91.500 91.500
M 0.000 0.00
19.00000 91.500 1,738.50
0395 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 131.800 131.800
M 0.000 0.00
60.00000 131.800 7,908.00
0400 614-03005 *CONCRETE FOOTING (TYPE 5) 0.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0405 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000
EACH 0.000 0.00
17,500.00000 2.000 35,000.00
0405 MATERIAL ALLOWANCE STOCKPILE FOR QUADGUARD 0.000
EACH 0.000 0.00
10,500.00000 0.000 0.00
0410 619-50320 DN100 PLASTIC PIPE 70.000 70.000
M 0.000 0.00
65.00000 70.000 4,550.00
0415 625-00000 *CONSTRUCTION SURVEYING 1.000 0.897
LS 0.103 12,978.00
126,000.00000 1.000 126,000.00
0420 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 16.500 12.000
HOUR 4.500 585.00

130.00000 16.500 2,145.00
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0425 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
800,000.00000 1.000 800,000.00
0430 627-00001 *PAVEMENT MARKING PAINT 5,340.730 5,340.730
L 0.000 0.00
9.00000 5,340.730 48,066.57
0435 627-00005 *EPOXY PAVEMENT MARKING 2,416.580 2,416.580
L 0.000 0.00
19.00000 2,416.580 45,915.02
0440 629-01001 *SURVEY MONUMENT (TYPE 1) 1.000 1.000
EACH 0.000 0.00
210.00000 1.000 210.00
0445 630-00000 *FLAGGING 15,103.250 15,103.250
HOUR 0.000 0.00
23.00000 15,103.250 347,374.75
0450 630-00007 *TRAFFIC CONTROL INSPECTION 316.000 316.000
DAY 0.000 0.00
105.00000 316.000 33,180.00
0455 630-00012 *TRAFFIC CONTROL MANAGEMENT 337.500 337.500
DAY 0.000 0.00
330.00000 337.500 111,375.00
0460 630-80001 *FLASHING BEACON (PORTABLE) 2.000 2.000
EACH 0.000 0.00
420.00000 2.000 840.00
0465 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 7.000
EACH 0.000 0.00
700.00000 7.000 4,900.00
0470 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 11.000
EACH 0.000 0.00
105.00000 11.000 1,155.00
0475 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 72.000
EACH 0.000 0.00

105.00000 72.000 7,560.00
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0480 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 10.000
EACH 0.000 0.00
210.00000 10.000 2,100.00
0485 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 2.000
TYPE)
EACH 0.000 0.00
800.00000 2.000 1,600.00
0490 630-80359 *PORTABLE MESSAGE SIGN PANEL 294.000 294.000
DAY 0.000 0.00
130.00000 294.000 38,220.00
0495 630-80360 *DRUM CHANNELIZING DEVICE 500.000 500.000
EACH 0.000 0.00
55.00000 500.000 27,500.00
0500 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 9.000
EACH 0.000 0.00
55.00000 9.000 495.00
0505 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 24.000 24.000
EACH 0.000 0.00
55.00000 24.000 1,320.00
0510 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,046.000 1,046.000
M 0.000 0.00
85.00000 1,046.000 88,910.00
0515 630-80380 *TRAFFIC CONE 378.000 378.000
EACH 0.000 0.00
21.00000 378.000 7,938.00
0520 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
4,700.00000 2.000 9,400.00
0525 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0535 700-70020 F/A ON-THE-JOB TRAINEE 1,677.600 1,677.600
EACH 0.000 0.00
1.00000 1,677.600 1,677.60
0540 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70025 F/A QUALITY INCENTIVE PAYMENT -21,418.070 -21,890.350
FA 472.280 472.28
1.00000 -21,418.070 -21,418.07
0550 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70035 F/A FUEL COST ADJUSTMENT 12,976.080 12,976.080
FA 0.000 0.00
1.00000 12,976.080 12,976.08
0560 700-70100 F/A RELOCATE WEATHER STATION 4,162.660 4,162.660
FA 0.000 0.00
1.00000 4,162.660 4,162.66
0600 607-11525 FENCE (PLASTIC) (ENVIRONMENTAL PROTECTION) (CMO 003) 421.000 421.000
(MCR LINE #1)
M 0.000 0.00
7.99000 421.000 3,363.79
0605 603-10240 600 MM CSP (STOCKPILE DRAINAGE) (CMO 005) (MCR LINE 127.100 127.100
#2)
M 0.000 0.00
78.67000 127.100 9,998.96
0610 900-00006 ADDED ITEM (DOLLAR)/ (P. RED. AIR) (CONC. CL. D - BOX) -803.250 -803.250
(CBC #1) (CMO 006)
DOL 0.000 0.00
1.00000 -803.250 -803.25
0615 605-82200 FRENCH DRAIN (CBC #2) (CMO 007) (MCR LINE #4) 43.280 43.280
M 0.000 0.00
48.54000 43.280 2,100.81
0620 900-00006  ADDED ITEM (DOLLAR)/ (PRICE RED. #4 SIEVE) (ABC - CL. -685.530 -685.530
1) (CMO 008)
DOL 0.000 0.00

1.00000 -685.530 -685.53
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PCN: 12710-BID ESTIMATE RUN 09/17/2004
PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0625 900-00014 ADDED ITEM (LUMP SUM)/ (DELETE LONGITUDINAL JOINT -1.000 -1.000
STUDY) (CMO 009) (MCR LINE #6
LS 0.000 0.00
300.00000 -1.000 -300.00
0630 900-00003 ADDED ITEM (CUBIC METER)/ (PIT RUN) (CMO 011) (MCR 1,796.000 1,796.000
LINE #5)
M3 0.000 0.00
9.60000 1,796.000 17,241.60
0635 900-00014 *ADDED ITEM (LUMP SUM)/ (MOBILIZATION) (ROCK FALL 1.000 1.000
PROTECTION) (CMO 010)
LS 0.000 0.00
3,200.00000 1.000 3,200.00
0640 203-01582 TRUCK (DUMP) (ROCK FALL PROTECTION) (CMO 010) 25.500 25.500
HOUR 0.000 0.00
60.00000 25.500 1,530.00
0645 203-01590 FRONT END LOADER (RUBBER) (ROCK FALL PROTECTION) (CMO 74.330 74.330
010)
HOUR 0.000 0.00
72.00000 74.330 5,351.76
0650 211-01200 *ROCK ANCHOR (ROCK FALL PROTECTION) (CMO 010) 415.190 415.190
M 0.000 0.00
110.00000 415.190 45,670.90
0655 607-55100 *WIRE MESH (ROCK FALL PROTECTION) (CMO 010) 11,385.570 11,398.270
M2 -12.700 -202.57
15.95000 11,385.570 181,599.84
0660 900-00007 ADDED ITEM (EACH)/ (CMO 013) (OVERWEIGHT TRUCK -48.000 -48.000
PENALTIES)
EACH 0.000 0.00
20.00000 -48.000 -960.00
0665 213-00011 MULCHING (HYDRAULIC) (ADDED ITEM) (CMO 014) (MCR LINE 1.170 1.170
#7)
HA 0.000 0.00
1,650.00000 1.170 1,930.50
0670 900-00014 ADDED ITEM (LUMP SUM)/ EQUITABLE ADJUSTMENT FOR 1.000 1.000
#105-008, (CMO 015
LS 0.000 0.00
63,355.25000 1.000 63,355.25
0675 900-00007 ADDED ITEM (EACH)/ QUADGUARD UPGRADE, (CMO 016) 2.000 2.000
EACH 0.000 0.00
12,760.00000 2.000 25,520.00
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PCN: 12710-BID ESTIMATE RUN 09/17/2004
PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0680 900-00006 ADDED ITEM (DOLLAR)/ MOB. FOR EXTRA WIRE MESH WORK, 2,750.000 2,750.000
(CMO 017) (MCR LINE #8)
DOL 0.000 0.00
1.00000 2,750.000 2,750.00
0685 217-00020 HERBICIDE TREATMENT (ADDED ITEM) (CMO 018) (MCR LINE 1.000 1.000
#9)
HOUR 0.000 0.00
300.00000 1.000 300.00
0690 700-70530 F/A DRAINAGE IMPROVEMENT CO19 MCR LI 10 (DELETED 0.000 0.000
10/20/03 BY C023 MCR LI 16 SEE 0715)
FA 0.000 0.00
10,550.00000 0.000 0.00
0695 700-70034 F/A GROUTED RIPRAP RUN DOWN CO20 MCR LI 11 (DEL. BY 0.000 0.000
C023 SEE 0720
FA 0.000 0.00
26,000.00000 0.000 0.00
0700 700-70035 F/A RIPRAP RUN DOWN CO21 MCR12 (DELETED BY CO23 MCR17 0.000 0.000
SEE #0720)
FA 0.000 0.00
8,700.00000 0.000 0.00
0705 606-01385 END ANCHOR TY 3J (MCR LINE #14) (CMO 022) ADDTION OF 1.000 1.000
END ANCHORAGES
EACH 0.000 0.00
632.50000 1.000 632.50
0710 606-01390 END ANCHOR TY 3K (MCR LINE #15) (CMO 022) ADDTION OF 1.000 1.000
END ANCHORAGES
EACH 0.000 0.00
1,309.00000 1.000 1,309.00
0715 700-70530 F/A DRAINAGE IMPROVEMENT (ADDED ITEM) (CMO 023) (MCR 15,480.650 15,480.650
LINE #16)
FA 0.000 0.00
1.00000 15,480.650 15,480.65
0720 700-70034 *FORCED ACCOUNTS CONSTRUCT GROUTED RIPRAP RUN DOWN 23,763.350 23,763.350
(CMO 023, MCR LINE #17)
FA 0.000 0.00
1.00000 23,763.350 23,763.35
0725 700-70035 F/A CONSTRUCT RIPRAP RUN DOWN (CMO 023, MCR LINE #18) 5,029.600 5,029.600
FA 0.000 0.00
1.00000 5,029.600 5,029.60
0730 612-00060 REFLECTOR (MEDIAN BARRIER) (LDS MARKERS) (CMO 024, MCR 147.000 147.000
LINE # 19)
EACH 0.000 0.00
23.34000 147.000 3,430.98
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PCN: 12710-BID ESTIMATE RUN 09/17/2004
PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0735 900-00007 ADDED ITEM (EACH)/ QUAD BEAM FENDER PANEL ASSEMBLY 6.000 6.000
(CMO 025) (MCR LINE # 20
EACH 0.000 0.00
499.00000 6.000 2,994.00
0740 614-80324 BARRICADE (TY 3 M-D) (MCR LINE #21) (CMO 026) 1.000 1.000
EACH 0.000 0.00
1,799.33000 1.000 1,799.33
0745 614-00220 STEEL SIGN POST (63.5X63.5 MM T) (MCR LINE #22) (CMO 3.060 3.060
027)
M 0.000 0.00
204.81000 3.060 626.72
0750 627-30405 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE #23) 5.760 5.760
(CMO 028)
M2 0.000 0.00
170.20000 5.760 980.35
0755 620-00002 FIELD OFFICE (CL 2) (WITH SANITARY FACILITY) (CMO 029) 1.000 1.000
(MCR LINE #24)
EACH 0.000 0.00
6,190.00000 1.000 6,190.00
0760 627-00070 PREFORM THERMOPLASTIC PVMT MKG (MCR LINE #25) (CMO 18.000 18.000
030)
M2 0.000 0.00
83.87000 18.000 1,509.66
0765 613-40000 CONC FOUNDATION PAD (MCR LINE #26) (CMO 031) 1.000 1.000
EACH 0.000 0.00
1,024.78000 1.000 1,024.78

CAT 0200 CURRENT AMT $ 11,023,785.87 $ 14,442.01$ 11,023,785.87
CAT NO0300 STRUCTURE I-03-T

0565 206-00000 STRUCTURE EXCAVATION 1,159.000 1,159.000
M3 0.000 0.00
8.00000 1,159.000 9,272.00
0570 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,059.000 2,059.000
M3 0.000 0.00
30.00000 2,059.000 61,770.00
0575 601-03030 CONCRETE CLASS D (BOX CULVERT) 567.000 567.000
M3 0.000 0.00

420.00000 567.000 238,140.00
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PCN: 12710-BID ESTIMATE RUN 09/17/2004
PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE I-03-T

0580 602-00000 *REINFORCING STEEL 54,720.000 54,720.000
KG 0.000 0.00
1.10000 54,720.000 60,192.00
CAT 0300 CURRENT AMT $ 369,374.00 $ 0.00%$ 369,374.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0585 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00
0590 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00
0595 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00
CAT 0400 CURRENT AMT $ 81,000.00 $ 0.00$ 81,000.00

PROJECT TOTAL CURRENT AMT $ 11,474,159.87 $ 14,442.01 % 11,474,159.87



